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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, V. Altimarano, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 06:45, & was on the bridge at 07:00.
- From 07:00 until 10:00, Tony’s crew was installing the spreader beam on the high lines above the North
main-span.
- From 09:30 until 14:00, zinc paste was being applied to the Cable between PPs 60N & 58N.
- From 10:00 until 12:10, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 60N using the high lines.
- From 12:10 until 12:40, lunch.
- From 12:40 until 13:15, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 60N.
- From 13:15 until 13:30, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 13:30 until 13:50, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
- From 13:50 until 14:15, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped when the bobbins ran low on S-wire near PP 59.4N.
- From 14:15 until 14:45, Cadwelds were placed atop the Cable to secure the S-wire in place near PP
59.4N. Also, full bobbins were installed on the wrapping machine.
- From 14:45 until 15:05, Tony’s crew was doing the S-wire butt splice near PP 59.4N.
- From 15:05 until 15:15, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.
- From 15:15 until 16:50, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 58N.
- From 16:50 until 16:55, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 17:00 until 17:15, the cable group had a quick meeting in the Caltrans field connex box to discuss
several issues that were discussed in a meeting today with the manufacturers of the zinc paste & the S-
wire.
- At 17:20, I left the bridge.
- From 17:30 until 17:45 I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 435 Date: 12-Nov-2012 Monday

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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